


Project Name	Design and Development of a Department-Level Capstone Repository with Similarity Analysis and Recommendation Support	Start Date	End Date	Overall Progress	Project Deliverable	
	Project Manager	Manuel, Hailey Joel B.	12/12	04/14	Scope Statement	

At Risk	Task Name	Feature Type	Responsible	Checkpoints	Start	Finish	Duration in days	Status	Comments
	Sprint 1	Conceptualization	Team		12/12	01/19	39	Complete	
No	Identify Project Topic	Conceptualization	Team	Brainstorm and Select Ideas	12/12	01/19	39	Complete	
	Sprint 2	Planning	Team		01/19	02/06	19		
No	Requirement Gathering	Planning	Team	Identify users and functions	01/19	02/06	19	Complete	
	Sprint 3	Documentatioin & Design	Team		01/26	04/13	78		
No	Write Chapter 1	Documentation	Team	Draft -> Revise -> Finalize	01/26	04/13	78	Needs Review	
Yes	Create Diagrams	Documentation	Team	DFD, Use case, ERD	02/23	04/10	47	Complete	
Yes	Write Chapter 2	Documentation	Team	Draft -> Revise -> Finalize	03/30	04/13	15	Needs Review	
No	UI/UX Planning	Design	Team	Pages, Flows and Layout	04/10	04/11	2	Complete	
No	Create Wireframes	Design	Team	Review Layout	04/11	04/11	1	Complete	
No	Design UI Mockups	Design	Team	Colors, Components, Layouts	04/12	04/12	1	Complete	
No	Create Interface Prototype	Prototyping	Team	Links, Navigations, Testing	04/13	04/13	1	Complete	


8



Agile Project Plan Template

	Project Name	New Product Launch			Start Date	End Date	Overall Progress	Project Deliverable	Launch-ready product with core features, documentation, and release plan
	Project Manager	Cyriac Tom			01/01	02/14	83%		Scope Statement: Deliver a stable MVP through three sprints, covering core features, testing, stakeholder review, and launch readiness

At Risk	Task Name	Feature Type	Responsible	Checkpoints	Start	Finish	Duration in days	Status	Comments
No	Sprint 1	Sprint	Product Team	Sprint Planning Completed	01/01	01/12	12	In Progress	Initial sprint setup and backlog alignment
Yes	Feature 1	Core Feature	Dev Team	Development Complete	01/01	01/07	7	Complete	Ready for QA validation
No	Feature 2	Enhancement	Dev Team	Partial Build Done	01/03	01/10	8	On Hold	Waiting for dependency approval
No	Feature 3	Core Feature	QA Team	Test Cases Prepared	01/05	01/12	8	Needs Review	Requires stakeholder feedback
No	Sprint 2	Sprint	Product Team	Sprint Review Scheduled	01/15	01/28	14	Approved	Scope and priorities confirmed
No	Feature 4	Core Feature	Dev Team	Code Review Done	01/15	01/15	1	Complete	Merged into main branch
Yes	Feature 5	Enhancement	QA Team	Testing Delayed	01/16	01/25	10	Overdue	Blocked due to resource availability
No	Feature 6	Support Feature	Dev Team	Development Paused	01/18	01/28	11	On Hold	Re-prioritised for next sprint
No	Sprint 3	Sprint	Product Team	Sprint Review Pending	01/29	02/14	17	Needs Review	Final adjustments required
No	Feature 7	Core Feature	Dev Team	Build Completed	01/29	02/05	8	Complete	Ready for release testing
No	Feature 8	Enhancement	QA Team	Regression Testing	02/01	02/08	8	In Progress	Minor issues under review
Yes	Feature 9	Release Prep	Product + Ops	Go-Live Checklist	02/05	02/14	10	Not Started	Scheduled for final phase



Dropdown Keys

Yes / No
Yes
No

Priority
Low
Medium
High

Status
Not Started
In Progress
Complete
Needs Review
Approved
Overdue
On Hold

